DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 03/ 19/ 2001

* % * B| D CHECK REPORT * * = TIME: 07: 21
PS&E JOB NO: 00X309 REVI SION NO : 1 Bl DS OPENED ON : Apr 25 2001
CONTRACT NO: 006098 REGION NO : 4 AWARDED ON : Apr 27 2001
VERSI ON NO : 1 WORK ORDER# : XL1037
HY CSR 004 e LOWBIDDER ------- =------- 2ND BIDDER -------
TITLE :  SR4 JC COMPTON CONTRACTOR | NC LAKESI DE | NDUSTRI ES
JCT SR 101 TO VEST VALLEY CREEK 1305 NE LAFAYETTE AVE 500 TENNANT WAY
00X309 97128- 4023 98632- 2449
PROJECT - NH 0004(015) MCM NNVI LLE ~ OR 97128076¢ LONGVI EW WA 986327372
COUNTY(S) : PACI FI G, WAHKI AKUM CONTRACTOR NUMBER : 100118 CONTRACTOR NUMBER : 469025
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
PREPARATI ON
1 MOBI LI ZATI ON
L.S. -1.23% -12.49%
324, 000. 00 320, 000. 00 - 4,000 283, 545. 00 - 40, 455
2 CLEARI NG AND GRUBBI NG
1. 4700 ha 11, 000. 0000 10, 000. 0000 -9.09% 7, 200. 0000 -34.55%
16, 170. 00 14, 700. 00 -1, 470 10, 584. 00 -5,586
3 REMOVI NG PORTI ON OF EXI STI NG STRUCTURE
L.S. 150. 00% 37.50%
4, 000. 00 10, 000. 00 6, 000 5, 500. 00 1, 500
4 REMOVI NG ASPHALT CONC. PAVEMENT
217.0000 e 45. 0000 10. 0000 -77.78% 3. 6000 -92.00%
9, 765. 00 2,170. 00 -7,595 781. 20 -8,984
5 REMOVI NG CONC. BARRI ER
133. 4000 w 15. 0000 12. 6000 -16.00% 12. 6000 -16.00%
2,001. 00 1, 680. 84 -320 1, 680. 84 -320
6 REMOVI NG GUARDRAI L
496. 0000 w 7.0000 6. 7500 -3.57% 6. 7500 -3.57%
3,472.00 3, 348. 00 -124 3, 348. 00 -124
7 REMOVI NG GUARDRAI L ANCHOR
30. 0000 EACH 150. 0000 150. 0000 0.00% 150. 0000 0.00%
4,500. 00 4,500. 00 0 4,500. 00 0
8 REMOVI NG PLASTI C TRAFFI C MARKI NG
3. 0000 EACH 50. 0000 110. 0000 120.00% 100. 0000 100. 00 %
150. 00 330. 00 180 300. 00 150
9 REMOVI NG PLASTI C CROSSWALK LI NE
16. 5000 e 25. 0000 45. 0000 80.00% 35. 0000 40.00 %
412.50 742.50 330 577.50 165
10 REMOVI NG M SCELLANEOQUS TRAFFI C | TEM
L.S. -80.00% -62.20%
7, 500. 00 1, 500. 00 -6, 000 2, 835. 00 -4, 665
GRADI NG
11 ROADWAY EXCAVATI ON | NCL. HAUL
35943. 0000 s 12. 5000 6. 7500 -46.00% 4. 3000 -65.60%

449, 287.50 242,615. 25 -206, 672 154, 554. 90 -294,733



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 03/ 19/ 2001

* % * B| D CHECK REPORT * * = TIME: 07: 21
PS&E JOB NO: 00X309 REVI SION NO : 1 Bl DS OPENED ON : Apr 25 2001
CONTRACT NO: 006098 REGION NO : 4 AWARDED ON : Apr 27 2001
VERSI ON NO : 1 WORK ORDER# : XL1037
HY CSR 004 e LOWBIDDER ------- =------- 2ND BIDDER -------
TITLE :  SR4 JC COMPTON CONTRACTOR | NC LAKESI DE | NDUSTRI ES
JCT SR 101 TO VEST VALLEY CREEK 1305 NE LAFAYETTE AVE 500 TENNANT WAY
00X309 97128- 4023 98632- 2449
PROJECT - NH 0004(015) MCM NNVI LLE ~ OR 97128076¢ LONGVI EW WA 986327372
COUNTY(S) : PACI FI G, WAHKI AKUM CONTRACTOR NUMBER : 100118 CONTRACTOR NUMBER : 469025
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
GRADI NG
12 PAVEMENT REPAI R EXCAVATI ON | NCL. HAUL
10550. 0000 e 9. 0000 2.0000 -77.78% 8. 9000 -1.11%
94, 950. 00 21, 100. 00 -73, 850 93, 895. 00 -1, 055
13 UNSUI TABLE FOUNDATI ON EXCAVATI ON | NCL. HAUL
1604. 0000 s 15. 0000 10. 0000 -33.33% 9. 7500 -35.00%
24, 060. 00 16, 040. 00 -8,020 15, 639. 00 -8,421
14 SELECT BORROW | NCL. HAUL
1889. 0000 t 15. 5000 15. 0000 -3.23% 11. 5500 -25.48%
29, 279. 50 28, 335. 00 -945 21,817.95 -7,462
15 GRAVEL BORROW | NCL. HAUL
1500. 0000 t 15. 5000 15. 0000 -3.23% 11. 8500 -23.55%
23, 250. 00 22,500. 00 - 750 17, 775.00 -5, 475
16  SHOULDER FI NI SHI NG
49. 3100 km 1, 200. 0000 500. 0000 -58.33% 1, 470. 0000 22.50%
59, 172. 00 24, 655. 00 -34,517 72, 485.70 13, 314
DRAI NAGE
17 DI TCH EXCAVATI ON | NCL. HAUL
8. 0000 s 15. 0000 22.0000 46.67% 12. 0000 -20.00%
120. 00 176. 00 56 96. 00 -24
18 GRATE I NLET TYPE 1 OR 2
4. 0000 EACH 1, 750. 0000 1, 700. 0000 -2.86% 1, 890. 0000 8. 00 %
7, 000. 00 6, 800. 00 -200 7,560. 00 560
19 STREAMBED GRAVEL
72.0000 s 50. 0000 125. 0000 150. 00% 53. 5000 7.00%
3, 600. 00 9, 000. 00 5, 400 3, 852. 00 252
20 HAND PLACED RI PRAP
3. 0000 s 150. 0000 400. 0000 166.67% 85. 0000 -43.33%
450. 00 1, 200. 00 750 255. 00 -195
21 QUARRY SPALLS
27.0000 t 40. 0000 25. 0000 -37.50% 22. 0000 -45.00%
1, 080. 00 675. 00 - 405 594. 00 - 486

22 UNDERDRAI N PI PE 150 MM DI AM
11. 0000 n 65. 0000 150. 0000 130. 77% 15. 1500 -76.69%
715. 00 1, 650. 00 935 166. 65 - 548



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 03/ 19/ 2001

* % * B| D CHECK REPORT * * = TIME: 07: 21
PS&E JOB NO: 00X309 REVI SION NO : 1 Bl DS OPENED ON : Apr 25 2001
CONTRACT NO: 006098 REGION NO : 4 AWARDED ON : Apr 27 2001
VERSI ON NO : 1 WORK ORDER# : XL1037
HY CSR 004 e LOWBIDDER ------- =------- 2ND BIDDER -------
TITLE :  SR4 JC COMPTON CONTRACTOR | NC LAKESI DE | NDUSTRI ES
JCT SR 101 TO VEST VALLEY CREEK 1305 NE LAFAYETTE AVE 500 TENNANT WAY
00X309 97128- 4023 98632- 2449
PROJECT - NH 0004(015) MCM NNVI LLE ~ OR 97128076¢ LONGVI EW WA 986327372
COUNTY(S) : PACI FI G, WAHKI AKUM CONTRACTOR NUMBER : 100118 CONTRACTOR NUMBER : 469025
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
DRAI NAGE
23 SCHEDULE A CULV. PIPE 450 MM DI AM
62. 0000 w 80. 0000 150. 0000 87.50% 50. 7500 -36.56%
4, 960. 00 9, 300. 00 4,340 3, 146. 50 -1,814
24 SCHEDULE A CULV. PIPE 600 MM DI AM
44,0000 w 250. 0000 150. 0000 -40.00% 87.5000 -65.00%
11, 000. 00 6, 600. 00 -4, 400 3, 850. 00 -7,150
25 SCHEDULE A CULV. PIPE 750 MM DI AM
1. 0000 w 300. 0000 300. 0000 0.00% 185. 0000 -38.33%
300. 00 300. 00 0 185. 00 -115
26 SCHEDULE A CULVERT PI PE 1200 MM DI AM
23. 0000 w 200. 0000 350. 0000 75. 00% 461. 7000 130.85%
4, 600. 00 8, 050. 00 3, 450 10, 619. 10 6,019
28 ALUM NI ZED STEEL CULVERT PIPE 2.0 MM TH 2100 MM DI AM
27.0000 w 500. 0000 550. 0000 10. 00% 637. 5000 27.50%
13, 500. 00 14, 850. 00 1, 350 17,212.50 3,713
WATER LI NES
27  PVC PI PE 400 MM DI AM
17. 0000 w 100. 0000 150. 0000 50. 00% 53. 0000 -47.00%
1, 700. 00 2, 550. 00 850 901. 00 -799
STRUCTURE
29 EXPANSI ON JOI NT MODI FI CATI ON
252. 5000 w 500. 0000 85. 0000 -83.00% 212. 8500 -57.43%
126, 250. 00 21, 462. 50 -104, 788 53, 744. 63 -72,505
30 REMOVI NG AND REPLACI NG SLI DI NG PLATE EXPANSI ON JO NT
14.5000 w 1, 000. 0000 3, 800. 0000 280.00% 3, 377. 0000 237.70%
14, 500. 00 55, 100. 00 40, 600 48, 966. 50 34, 467
31 PRECAST REINF. CONC. BOX CULVERT NO 1
L.S. 85.71% 45.33%
70, 000. 00 130, 000. 00 60, 000 101, 731. 00 31,731

32 PRECAST REINF. CONC. BOX CULVERT NO 2
L.S. -10. 00% -24.48%
50, 000. 00 45, 000. 00 -5,000 37,760. 00 -12, 240



DOT_RGGBO1

PS&E JOB NO: 00X309
CONTRACT NO: 006098
VERSI ON NO : 1

REVISION NO : 1
REGON NO : 4

WORK ORDER# : XL1037

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

* ok *

Bl D CHECK REPORT * * *

DATE: 03/19/2001
TI ME: 07: 21

BI DS OPENED ON : Apr 25 2001

AWARDED ON : Apr 27 2001

HY CSR 004 e LOWBIDDER ------- =------- 2ND BIDDER -------
TITLE SR4 JC COMPTON CONTRACTOR | NC LAKESI DE | NDUSTRI ES
JCT SR 101 TO VEST VALLEY CREEK 1305 NE LAFAYETTE AVE 500 TENNANT WAY
00X309 97128- 4023 98632- 2449
PROJECT NH- 0004( 015) MCM NNVI LLE ~ OR 97128076¢ LONGVI EW WA 986327372
COUNTY(S) : PACI FI G, WAHKI AKUM CONTRACTOR NUMBER : 100118 CONTRACTOR NUMBER : 469025
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
SURFACI NG
33 CRUSHED SURFACI NG BASE COURSE
5230. 0000 t 14.5000 14. 5000 0.00% 14. 3500 -1.03%
75, 835. 00 75, 835. 00 0 75, 050. 50 -785
LI QUI D ASPHALT
34 ASPHALT FOR TACK COAIT
95. 0700 t 275. 0000 205. 0000 -25.45% 400. 0000 45. 45 %
26, 144. 25 19, 489. 35 -6, 655 38, 028. 00 11, 884
ASPHALT CONCRETE PAVEMENT
35 CRACK SEALI NG
EST. 0. 00% 0.00%
45, 000. 00 45, 000. 00 45, 000. 00
36 PLANI NG Bl TUM NOUS PAVEMENT
5115. 0000 e 3. 5000 4. 0000 14.29% 5. 5500 58.57 %
17, 902. 50 20, 460. 00 2,558 28, 388. 25 10, 486
37 ASPHALT CONC. FOR PRELEVELING CL. G PG 64-2;
2630. 0000 t 50. 0000 35. 0000 -30.00% 49. 2500 -1.50%
131, 500. 00 92, 050. 00 -39, 450 129, 527. 50 -1,973
38 ASPHALT CONC. FOR PAVEMENT REPAI |
3444. 0000 t 50. 0000 35. 0000 -30.00% 50. 3000 0.60%
172, 200. 00 120, 540. 00 -51, 660 173, 233. 20 1,033
39 ASPHALT CONC. PAVEMENT CL. SUPERPAVE 12.5 MM PG 64-2
46303. 0000 t 40. 0000 35. 0000 -12.50% 38. 3500 -4.12%
1, 852, 120. 00 1, 620, 605. 00 -231, 515 1, 775, 720. 05 -76, 400
40 JOB M X COWPLI ANCE PRI CE ADJUSTMENT
CALC 0. 00% 0.00%
55, 200. 00 55, 200. 00 55, 200. 00
41 COMPACTI ON PRI CE ADJUSTMENT
CALC 0. 00% 0.00%
23, 100. 00 23, 100. 00 23, 100. 00
42 ASPHALT CONC. APPROACH CL. A PG 64- 2:
689. 5000 t 70. 0000 40. 0000 -42.86% 79. 5000 13.57%
48, 265. 00 27, 580. 00 - 20, 685 54, 815. 25 6, 550



DOT_RGGBO1

PS&E JOB NO: 00X309
CONTRACT NO: 006098
VERSI ON NO : 1

REVISION NO : 1
REGON NO : 4
WORK ORDER# : XL1037

* ok * * ok

Bl D CHECK REPORT

*

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

DATE: 03/19/2001

TI ME: 07: 21

Bl DS OPENED ON : Apr

AWARDED ON : Apr

25 2001
27 2001

HY CSR 004 e LOWBIDDER ------- =------- 2ND BIDDER -------
TITLE SR4 JC COMPTON CONTRACTOR | NC LAKESI DE | NDUSTRI ES
JCT SR 101 TO VEST VALLEY CREEK 1305 NE LAFAYETTE AVE 500 TENNANT WAY
00X309 97128- 4023 98632- 2449
PROJECT NH- 0004( 015) MCM NNVI LLE ~ OR 97128076¢ LONGVI EW WA 986327372
COUNTY(S) : PACI FI G, WAHKI AKUM CONTRACTOR NUMBER : 100118 CONTRACTOR NUMBER : 469025
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
ASPHALT CONCRETE PAVEMENT
43  SMOOTHNESS COMPLI ANCE ADJUSTNMENT
CALC 0. 00% 0.00%
23, 800. 00 23, 800. 00 23, 800. 00
EROSI ON CONTROL AND PLANTI NG
44 SEEDI NG, FERTILIZI NG AND MULCHI NG
3.1200 ha 4,500. 0000 2, 000. 0000 -55. 56 % 1, 652. 0000 -63.29%
14, 040. 00 6, 240. 00 -7,800 5,154. 24 - 8,886
45 TEMPORARY WATER POLLUTI ON/ EROSI ON CONTROL
EST. 0. 00% 0.00%
16, 500. 00 16, 500. 00 16, 500. 00
46  STRAW BALE CHECK DAM
4. 0000 EACH 100. 0000 150. 0000 50. 00% 150. 0000 50. 00 %
400. 00 600. 00 200 600. 00 200
TRAFFI C
47  HAND PLACED ASPHALT CONCRETE BERM
1298. 0000 w 16. 4000 15. 0000 -8.54% 7. 0000 -57.32%
21, 287. 20 19, 470. 00 -1, 817 9, 086. 00 -12, 201
48 BEAM GUARDRAI L TYPE 1
1009. 0000 w 45. 0000 38. 7500 -13.89% 38. 7500 -13.89%
45, 405. 00 39, 098. 75 -6, 306 39, 098. 75 -6, 306
49 BEAM GUARDRAIL TYPE 1 - 3.3 M LONG POST
49. 5000 w 50. 0000 48. 5500 -2.90% 48. 5500 -2.90%
2, 475. 00 2,403. 23 -72 2,403. 23 -72
50 BEAM GUARDRAI L FLARED TERM NAL
29. 0000 EACH 1, 850. 0000 1, 750. 0000 -5.41% 1, 750. 0000 -5.41%
53, 650. 00 50, 750. 00 -2,900 50, 750. 00 -2,900
51 BEAM GUARDRAI L NON- FLARED TERM NAL
4. 0000 EACH 2, 400. 0000 1, 825. 0000 -23.96% 1, 825. 0000 -23.96%
9, 600. 00 7,300. 00 -2,300 7, 300. 00 -2,300
52 BEAM GUARDRAI L TRANSI TI ON SECTI ON TYPE A
20. 0000 EACH 1, 300. 0000 490. 0000 -62.31% 490. 0000 -62.31%
26, 000. 00 9, 800. 00 - 16, 200 9, 800. 00 - 16, 200



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 03/ 19/ 2001

* % * B| D CHECK REPORT * * = TIME: 07: 21
PS&E JOB NO: 00X309 REVI SION NO : 1 Bl DS OPENED ON : Apr 25 2001
CONTRACT NO: 006098 REGION NO : 4 AWARDED ON : Apr 27 2001
VERSI ON NO : 1 WORK ORDER# : XL1037
HY CSR 004 e LOWBIDDER ------- =------- 2ND BIDDER -------
TITLE :  SR4 JC COMPTON CONTRACTOR | NC LAKESI DE | NDUSTRI ES
JCT SR 101 TO VEST VALLEY CREEK 1305 NE LAFAYETTE AVE 500 TENNANT WAY
00X309 97128- 4023 98632- 2449
PROJECT - NH 0004(015) MCM NNVI LLE ~ OR 97128076¢ LONGVI EW WA 986327372
COUNTY(S) : PACI FI G, WAHKI AKUM CONTRACTOR NUMBER : 100118 CONTRACTOR NUMBER : 469025
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
TRAFFI C
53 BEAM GUARDRAI L ANCHOR TYPE 1
2.0000 EACH 600. 0000 525. 0000 -12.50% 525. 0000 -12.50%
1, 200. 00 1, 050. 00 -150 1, 050. 00 -150
54 BEAM GUARDRAI L BURI ED TERM NAL
10. 0000 EACH 650. 0000 610. 0000 -6.15% 610. 0000 -6.15%
6, 500. 00 6, 100. 00 -400 6, 100. 00 - 400
55 BEAM GUARDRAI L ANCHOR TYPE 7
2.0000 EACH 400. 0000 390. 0000 -2.50% 390. 0000 -2.50%
800. 00 780. 00 -20 780. 00 -20
56 REMOVI NG AND RESETTI NG BEAM GUARDRAI L
139. 0000 w 10. 0000 28. 7500 187.50% 26. 7500 167.50 %
1, 390. 00 3, 996. 25 2,606 3,718.25 2,328
57 BEAM GUARDRAI L TYPE THRI E BEAM
137. 0000 w 150. 0000 107. 6000 -28.27% 107. 6000 -28.27%
20, 550. 00 14, 741. 20 -5, 809 14, 741. 20 -5, 809
58 BEAM GUARDRAI L TYPE W BEAM
381. 0000 w 150. 0000 166. 3000 10.87% 166. 3000 10.87 %
57, 150. 00 63, 360. 30 6, 210 63, 360. 30 6, 210
59 RAI SI NG EXI STI NG BEAM GUARDRAI L
2632. 0000 w 9. 0000 7. 0500 -21.67% 7. 0500 -21.67%
23, 688. 00 18, 555. 60 -5,132 18, 555. 60 -5,132
60 TEMPORARY CONC. BARRI ER
138. 0000 w 40. 0000 50. 0000 25.00% 38. 5500 -3.63%
5,520. 00 6, 900. 00 1,380 5,319. 90 -200
61 FLEXI BLE GUI DE POST
714. 0000 EACH 22.0000 21.7000 -1.36% 21.7000 -1.36%
15, 708. 00 15, 493. 80 -214 15, 493. 80 -214
62 PAINT LINE
119185. 0000 w 0. 2500 0. 2300 -8.00% 0. 2600 4.00%
29, 796. 25 27,412.55 -2,384 30, 988. 10 1,192

63 PLASTI C CROSSWALK LI NE
16. 5000 n 20. 0000 35. 0000 75.00% 20. 0000 0. 00 %
330. 00 577.50 248 330. 00 0



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 03/ 19/ 2001

* % * B| D CHECK REPORT * * = TIME: 07: 21
PS&E JOB NO: 00X309 REVI SION NO : 1 Bl DS OPENED ON : Apr 25 2001
CONTRACT NO: 006098 REGION NO : 4 AWARDED ON : Apr 27 2001
VERSI ON NO : 1 WORK ORDER# : XL1037
HY CSR 004 e LOWBIDDER ------- =------- 2ND BIDDER -------
TITLE :  SR4 JC COMPTON CONTRACTOR | NC LAKESI DE | NDUSTRI ES
JCT SR 101 TO VEST VALLEY CREEK 1305 NE LAFAYETTE AVE 500 TENNANT WAY
00X309 97128- 4023 98632- 2449
PROJECT - NH 0004(015) MCM NNVI LLE ~ OR 97128076¢ LONGVI EW WA 986327372
COUNTY(S) : PACI FI G, WAHKI AKUM CONTRACTOR NUMBER : 100118 CONTRACTOR NUMBER : 469025
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
TRAFFI C
64 PLASTIC STOP LI NE
100. 8000 w 15. 0000 14. 0000 -6.67% 9. 5000 -36.67%
1,512. 00 1,411. 20 -101 957. 60 -554
65 PAI NTED DRAI NAGE MARKI NG
349. 0000 EACH 1. 0000 7.0000 600. 00% 7. 0000 600. 00 %
349. 00 2, 443.00 2,094 2, 443. 00 2,094
66 PLASTI C TRAFFI C ARROW
3. 0000 EACH 60. 0000 125. 0000 108.33% 150. 0000 150. 00 %
180. 00 375. 00 195 450. 00 270
67 RAI SED PAVEMENT MARKER TYPE 2
12. 6300 HUND 350. 0000 280. 0000 -20.00% 295. 0000 -15.71%
4,420.50 3, 536. 40 -884 3,725.85 - 695
68 RECESSED PAVEMENT MARKER
6. 3000 HUND 800. 0000 700. 0000 -12.50% 850. 0000 6.25%
5, 040. 00 4,410. 00 -630 5, 355. 00 315
69 TEMPORARY PAVEMENT MARKI NG
38354. 0000 w 0. 2500 0.1200 -52.00% 0. 1800 -28.00%
9, 588. 50 4,602. 48 -4,986 6,903. 72 -2,685
70 PORTABLE CHANGEABLE MESSAGE S| GN
4. 0000 EACH 2, 000. 0000 5, 500. 0000 175.00% 2, 000. 0000 0.00%
8, 000. 00 22, 000. 00 14, 000 8, 000. 00 0
71 OPERATI ON OF PORTABLE CHANGEABLE MESSAGE S| GN
672. 0000 HR 2.5000 10. 0000 300. 00% 10. 0000 300. 00 %
1, 680. 00 6, 720. 00 5, 040 6, 720. 00 5, 040
72 TYPE |11 BARRI CADE
4. 0000 EACH 200. 0000 500. 0000 150. 00% 500. 0000 150. 00 %
800. 00 2, 000. 00 1, 200 2, 000. 00 1, 200
73 TEMPORARY TRAFFI C CONTROL DEVI CES
L.S. 160. 00% 200. 00 %
5, 000. 00 13, 000. 00 8, 000 15, 000. 00 10, 000

74 CONTRACTOR PI LOTED TRAFFI C CONTROL
730. 0000 HR 40. 0000 56. 5000 41.25% 41. 5000 3.75%
29, 200. 00 41, 245. 00 12, 045 30, 295. 00 1, 095



DOT_RGGBO1
PS&E JOB NO: 00X309 REVI SI ON NO :
CONTRACT NO: 006098 REG ON NO

VERSI ON NO : 1

1

14
WORK ORDER# : XL1037

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

* ok *

Bl D CHECK REPORT

* Kk *

DATE: 03/19/2001

TI ME: 07: 21

Bl DS OPENED ON : Apr

AWARDED ON : Apr

25 2001
27 2001

HY CSR 004 e LOWBIDDER ------- =------- 2ND BIDDER -------
TITLE SR4 JC COMPTON CONTRACTOR | NC LAKESI DE | NDUSTRI ES
JCT SR 101 TO VEST VALLEY CREEK 1305 NE LAFAYETTE AVE 500 TENNANT WAY
00X309 97128- 4023 98632- 2449
PROJECT NH- 0004( 015) MCM NNVI LLE ~ OR 97128076¢ LONGVI EW WA 986327372
COUNTY(S) : PACI FI G, WAHKI AKUM CONTRACTOR NUMBER : 100118 CONTRACTOR NUMBER : 469025
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
TRAFFI C
75 TRAFFI C CONTROL LABOR
4908. 0000 HR 35. 0000 38. 5000 10. 00% 36. 0000 2.86%
171, 780. 00 188, 958. 00 17,178 176, 688. 00 4,908
76 TRAFFI C CONTROL VEHI CLE
130. 0000 DAY 70. 0000 55. 0000 -21.43% 90. 0000 28.57%
9, 100. 00 7,150. 00 -1, 950 11, 700. 00 2,600
77 TRAFFI C CONTROL SUPERVI SOR
1497. 0000 HR 40. 0000 40. 5000 1.25% 39. 5000 -1.25%
59, 880. 00 60, 628. 50 749 59, 131. 50 -749
78 CONSTRUCTI ON SI GNS CLASS A
125. 9800 e 100. 0000 135. 0000 35.00% 100. 0000 0.00%
12, 598. 00 17, 007. 30 4,409 12, 598. 00 0
OTHER | TEMS
79 STRUCTURE EXCAVATI ON CLASS B | NCL. HAUL
1959. 0000 s 25. 0000 10. 0000 -60. 00% 12. 8500 -48.60%
48, 975. 00 19, 590. 00 -29, 385 25,173. 15 - 23,802
80 SHORI NG OR EXTRA EXCAVATI ON CLASS B
220. 0000 e 20. 0000 3. 0000 -85.00% 23.7000 18.50 %
4, 400. 00 660. 00 -3,740 5,214. 00 814
81 GRAVEL BACKFI LL FOR FOUNDATI ON CLASS A
214.0000 s 15. 0000 25. 0000 66. 67 % 31. 1000 107.33%
3, 210. 00 5, 350. 00 2, 140 6, 655. 40 3, 445
82 GRAVEL BACKFI LL FOR DRAI N
4. 0000 s 50. 0000 25. 0000 -50. 00% 46. 0000 -8.00%
200. 00 100. 00 -100 184. 00 -16
83 CONTROLLED DENSI TY FILL
135. 0000 s 100. 0000 145. 0000 45.00% 181. 1000 81.10%
13, 500. 00 19, 575. 00 6,075 24, 448. 50 10, 949
84 PLUGG NG EXI STI NG PI PE
2.0000 EACH 300. 0000 500. 0000 66. 67 % 135. 0000 -55.00%
600. 00 1, 000. 00 400 270. 00 -330
85 ADJUST MONUMENT CASE AND COVEF
52. 0000 EACH 175. 0000 150. 0000 -14.29% 150. 0000 -14.29%
9, 100. 00 7, 800. 00 -1, 300 7, 800. 00 -1, 300



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 03/ 19/ 2001
* % * B| D CHECK REPORT * * = TIME: 07: 21
PS&E JOB NO: 00X309 REVI SION NO : 1 Bl DS OPENED ON : Apr 25 2001
CONTRACT NO: 006098 REGION NO : 4 AWARDED ON : Apr 27 2001
VERSI ON NO : 1 WORK ORDER# : XL1037
HY CSR 004 e LOWBIDDER ------- =------- 2ND BIDDER -------
TITLE SR4 JC COMPTON CONTRACTOR | NC LAKESI DE | NDUSTRI ES
JCT SR 101 TO VEST VALLEY CREEK 1305 NE LAFAYETTE AVE 500 TENNANT WAY
00X309 97128- 4023 98632- 2449
PROJECT - NH 0004(015) MCM NNVI LLE ~ OR 97128076¢ LONGVI EW WA 986327372
COUNTY(S) : PACI FI G, WAHKI AKUM CONTRACTOR NUMBER : 100118 CONTRACTOR NUMBER : 469025
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
OTHER | TEMS
86 W RE FENCE TYPE 2
28. 0000 w 30. 0000 120. 0000 300. 00% 90. 0000 200. 00 %
840. 00 3, 360. 00 2,520 2, 520. 00 1, 680
87 ADJUST CATCH BASI M
12. 0000 EACH 400. 0000 250. 0000 -37.50% 250. 0000 -37.50%
4,800. 00 3, 000. 00 -1, 800 3, 000. 00 -1, 800
88 ADJUST JUNCTI ON BO»
11. 0000 EACH 200. 0000 150. 0000 -25.00% 175. 0000 -12.50%
2, 200. 00 1, 650. 00 -550 1, 925. 00 -275
89 TRAI NI NG
1500. 0000 HR 2.0000 1. 0000 -50. 00% 1. 0000 -50.00%
3, 000. 00 1, 500. 00 -1, 500 1, 500. 00 -1, 500
90 ROADSI DE CLEANUP
EST. 0. 00% 0.00%
5, 000. 00 5, 000. 00 5, 000. 00
91 TRI MM NG AND CLEANUP
L.S. -52.38% -4.76%
10, 500. 00 5, 000. 00 -5,500 10, 000. 00 -500
92 REI MBURSEMENT FOR THI RD PARTY DAMAGE
EST. 0. 00% 0.00%
5. 00 5. 00 5. 00
93 M NOR CHANGE
CALC 0. 00% 0.00%
-14.00 -14.00 -14.00
94 SPILL PREVENTI ON PLAN
L.S. -71.43% -71.43%
3, 500. 00 1, 000. 00 -2,500 1, 000. 00 -2,500
95 CONSTRUCTI ON GEOTEXTI LE FOR TEMPORARY SI LT FENCE
1200. 0000 w 12. 0000 7.0000 -41.67% 2.0000 -83.33%
14, 400. 00 8, 400. 00 -6, 000 2, 400. 00 -12, 000
96 CONSTRUCTI ON GEOTEXTI LE FOR SO L STABI LI ZATI ON
240. 0000 e 10. 0000 2.0000 -80.00% 2.9500 -70.50%
2, 400. 00 480. 00 -1, 920 708. 00 -1,692



DOT_RGGBO1 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON DATE: 03/ 19/ 2001

* % * B| D CHECK REPORT * * = TIME: 07: 21
PS&E JOB NO: 00X309 REVI SION NO : 1 Bl DS OPENED ON : Apr 25 2001
CONTRACT NO: 006098 REGION NO : 4 AWARDED ON : Apr 27 2001
VERSI ON NO : 1 WORK ORDER# : XL1037
W CSR 004 e LOWBIDDER ------- ------- 2ND BIDDER -------
TI TLE : SR4 JC COMPTON CONTRACTOR | NC LAKESI DE | NDUSTRI ES
JCT SR 101 TO VEST VALLEY CREEK 1305 NE LAFAYETTE AVE 500 TENNANT WAY
00X309 97128- 4023 98632- 2449
PROJECT . NH 0004(015) MCM NNVI LLE ~ OR 97128076¢ LONGVI EW WA 986327372
COUNTY(S) : PACI FI C, WAHKI AKUM CONTRACTOR NUMBER : 100118 CONTRACTOR NUMBER : 469025
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ % DI FF. / PRI CE PER UNI T/ % DI FF. /
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT AMT. DI FF. TOTAL AMOUNT AMT. DI FF.
OTHER | TEMS
97 CONSTRUCTI ON GEOTEXTI LE FOR UNDERGROUND DRAI NAGE
15. 0000 e 7.5000 2.5000 -66.67% 3. 0000 -60.00%
112. 50 37.50 -75 45. 00 -68
98 TEMPORARY GEOSYNTHETI C RETAI NI NG WALL
30. 0000 e 50. 0000 130. 0000 160. 00% 107. 8000 115. 60 %
1, 500. 00 3, 900. 00 2,400 3, 234. 00 1,734
99 FORCE ACCOUNT ROAD MAI NTENANCE
EST. 0. 00% 0.00%
3, 000. 00 3, 000. 00 3, 000. 00

CONTRACT TOTAL $4, 635, 157. 20 $3, 927, 599. 00 -15.27% $4, 149, 486. 80 -10. 48%



